


To-dos

Development of Pecan Reams Saas

☐ Pricing structure for Reams Fri, Dec 1  Dhaval M.


☒ Pricing Implementation - UI Mon, Dec 4  Ashwini P.

☒ Settings Page UI - Users Fri, Dec 1  Ashwini P.


☒ Settings Page UI - Your Profile Tue, Nov 28  Ashwini P.

+ 9 more completed to-dos...

UI / UX redesign of Pecan Reams application

☒ Template finding and Finalising like TenantCloud Fri, Nov 24 - Sat, Nov 25  Ashwini P.

General To-Do

☒ List of all discussions for future Fri, Nov 24  Dhaval M.